
3/28/2008 Application Portfolio Inventory RFP Milestone Schedule

Original 
date in RFP

Adjusted
date Milestone

February 1, 2008 Release RFP
February 20, 2008 Bidder’s Conference 
February 27, 2008 Addendum published

March 12, 2008 March 19, 2008 Bids due from contractors
March 31, 2008 April 7, 2008 Award project to winning contractor

April 18, 2008 April 25, 2008 Sign contract between State of Iowa and contractor
April 21, 2008 April 28, 2008 API project begins

(Approximately two months of time for actual work on the project by contractor)

June 16, 2008 June 23, 2008

Final versions of API database, documentation and final draft of the Portfolio Management 
Recommended Expansion Plan received by State of Iowa from the contractor—review process 
begins.

(Approximately two weeks to review and accept materials before signoff and final approval)

June 30, 2008 July 7, 2008 The above tentative dates will make the final approval by the July 1 deadline possible. 

June 30, 2010 June 30, 2010 Reversion date for FY 08 Reinvestment Technology Fund monies
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